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TRI-PARTY AGREEMENT

Change Notice Number Date:
TPA-CN- 664 TPA CHANGE NOTICE FORM May 26, 2015

Document Number, Title, and Revision: Date Document Last Issued:
Remedial Design/Remedial Action Work Plan for the 100 Area June 2011

Remaining Sites Interim Remedial Action: 105-K West Basin
Demolition and Removal, DOE/RL-2010-53, Revision 0. 1 , if

Originator: M. K. Stewart Phone: 509-373-5818

Description of Change:
Modification of Table 4 and Table 5 to update TPA Interim Milestone Due Date Change per
TPA Change Form M-16-15-03.

M.S. French and R.A. Lobos agree that the proposed change
DOE Lead Regulatory Agency

modifies an approved workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan,

Section 9.0, Documentation and Records, and not Chapter 12.0, Changes to the Agreement.

Table 4. Summary of Relevant Tri-Party Agreement Milestones and Table 5. Estimated Cost
and Schedule on page 29 are modified to match Milestone M-016-181 due date of 9/30/2023
per TPA Change Form M-16-15-03.

Table 4 and Table 5 are attached.

Modifications are denoted by using strikeet to indicate deletions and double underline
to indicate text additions.

Justification and Impacts of Change:
This change modifies the work plan to align with the due date per TPA Change Form M-16-
15-03.

Appr C z -JjApproved [] Disapproved

DOE Proj Date
Approved [] Disapproved

Datez
N/A_[] Approved [] Disapproved

Ecology Project Manager Date

A-6005-413 (REV 1)
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7 Milestones, Cost, and Schedule

7.1 Milestones, Cost, and Schedule
The M-016-140 Milestone was negotiated in 2008 to promote integration of the K Basins Sludge
Treatment Project (STP) with lOOK Area closure activities. Modifications to the TPA milestone schedule
relevant to activities described in this RD/RAWP are presented in Table 4.

Table 4. Summary of Relevant Tri-Party Agreement Milestones

M-016-181 Complete deactivation, demolition, and removal of 105-KW Fuel 9402019-
Storage Basin

7.2 Cost and Schedule
Table 5 summarizes the estimated cost and schedule for demolition of the 105-KW Basin and sludge
transfer annex structure.

Table 5. Estimated Cost and Schedule

FV1 FY-497 T-etal

EY1021 EY022 EY20

Demolition Activities $15,0000 -4$-00000 $26-090,000
$6.000,000 $21.000,000 $37.600.000
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